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Johnston, John E.

From: Johnston, John E.
Sent: Tuesday, March 17, 2020 4:09 PM
To: Phil Coop
Cc: Timothy Basilone; cghowell@azr.com; Wilkins, Mark; Whiting, Paula; Garcia, Javier; 

Anderson, Meredith; Egetter, David; John Johnston; Buso, Roberto X
Subject: RE: AZP Mooresboro ISR Due Date

Dear Mr. Coop, 
 
I approve your request for an extension of time for delivery of the ISR Report until April 27, 2020.  
 
Sincerely, 
 
John E. Johnston 
 
John E. Johnston 
RCRA Corrective Action Section 
RCRA Programs and Cleanup Branch 
Land, Chemicals and Redevelopment Division 
USEPA Region 4 - Atlanta 
Tel: 404-562-8458 
Fax: 404-562-8439 
johnston.john@epa.gov 
 
 
 

From: Phil Coop <pcoop@Ensafe.com>  
Sent: Tuesday, March 17, 2020 3:19 PM 
To: Johnston, John E. <Johnston.John@epa.gov> 
Cc: Timothy Basilone <tbasilone@azr.com>; cghowell@azr.com 
Subject: AZP Mooresboro ISR Due Date 
 
March 17, 2020 
 
John E. Johnston 
RCRA Corrective Action Section 
USEPA Region 4 – Atlanta 
Johnston.john@epa.gov 
 
 
Dear Mr. Johnston, 
 
Thank you for scheduling our meetings at the Mooresboro plant last week. We thought they were informative and hope 
you found that to also be the case. 
 
As we mentioned in the meeting, the  large volume of information being collected and some inefficiencies caused by the 
continuing health issues in the US have slowed our work on the ISR Report. 
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On behalf of AZP, we are therefore requesting an extension of time for delivery of the ISR Report until April 27, 
2020.  Under the current exceptional circumstances associated with the virus, we will keep you informed on our 
progress and possible need for additional time. 
 
I hope this request meets with your approval.  Please let me know if you have any questions in this regard. 
 
Phillip Coop 
EnSafe Inc 
Project Manager 
901-833-3471 
 
 
 


